



• PRIVATE SECURITY • WERKKOMPAS B.V.

Plan the shift. Staff the job.

One place for assignments, availability and direct communication between planner and guard. An installable web app for your team, a planning console for your bureau, and CAO hour-cap monitoring baked in.

PWA
Home screen

PUSH
Notifications

CHAT
In-app

CAO
Hour cap

PREPARED FOR

Werkkompas B.V.

9 June 2026 · Ref. WK-2026-001

INVESTMENT

€ **12,350**

● SCOPE

What we build

An installable Progressive Web App for your guards, a planning console for your bureau, and the deployment + handover that goes with it. Fixed price, fixed scope.



Employee app

PWA · MOBILE-FIRST

- ✓ Installable on the home screen (iOS & Android)
- ✓ View shifts and shift details
- ✓ Accept or decline assigned shifts
- ✓ Set weekly availability
- ✓ Push notifications for new assignments and changes
- ✓ In-app chat with the planner



Admin console

PLANNER · WEB

- ✓ Create and assign missions
- ✓ Global week planning view (employees × shifts)
- ✓ Employee management — create & edit profiles
- ✓ Automatic CAO hours-cap check on assignment
- ✓ In-app chat with employees
- ✓ Activity and coverage overview

DELIVERY & HANDOVER

Production-ready. Full handover.

We deploy to a dedicated production environment, hand over the source code, and provide a concise technical manual for maintenance and future iterations.

- ✓ Production deployment on werkkompasbv.nl
- ✓ Source-code handover (private GitHub repo)
- ✓ Concise technical documentation (setup, deploy, maintenance)
- ✓ Configuration and deploy runbook

● TIMELINE

WEEK 0

Kickoff

Signature, first invoice, repository & design baseline set up.

WEEK 4

Public beta

PWA installable, admin console live, mock-data ready for testing.

WEEK 6

Production go-live

Deploy on werkkompasbv.nl + 48 h monitoring without major incident.

Fixed price, three payment milestones

One project amount, split across the kickoff and two delivery milestones with clear acceptance criteria.

TOTAL PROJECT AMOUNT

€ **12,350**

VAT-exempt where applicable · prices in euro · fixed price for the scope on page 2

KICKOFF

30%

BETA

40%

PRODUCTION

30%

30%

Kickoff — on signature

Advance to kickstart the project. Triggered as soon as the proposal is signed and the first invoice is paid. Repository, design baseline and planning are set up.

€ 3,705

40%

Milestone 1 — Public beta

Delivered with the public beta release: installable PWA, complete admin console, in-app chat and CAO check running on test data.

€ 4,940

30%

Milestone 2 — Production on werkkompasbv.nl

Delivered after deploy to werkkompasbv.nl with 48 h monitoring and no major incident. Includes source-code handover and concise documentation.

€ 3,705

OUT OF SCOPE

- Domain and hosting fees (estimated < €10 / month, covered by Werkkompas)
- Push-notification service fees beyond the free tier
- Feature additions outside the scope above

ACCEPTANCE

- Milestones are accepted via demo + checklist of criteria
- Production milestone requires 48 h without major incident after deploy
- Payment due 14 days after milestone sign-off

Ready to begin

Sign below to confirm scope, timeline and payment structure. We'll send the first invoice (30%) immediately and schedule the kickoff.

SUMMARY

Werkkompas Planning App

TOTAL

€ 12,350

DURATION

6 weeks

PROPOSAL VALIDITY

30 days

FIRST INVOICE

€ 3,705 · on signature

CLIENT

Werkkompas B.V.

Name

Date

Signature

CONTRACTOR

Studio · Development

Name

Date

Signature

NEXT STEP

Return a signed copy and we'll schedule the kickoff.

